

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER #1**

**SBCC PROJECT NAME:** County-Wide Front Entrance Security Enhancements

**SBCC PROJECT NUMBER:** C-2-16/17

**Additional Information:**

1.	Brick infill in lieu of Stucco	
	Masonry labor and material	\$2,022.00
	Stucco Credit	-\$750.00
	Profit	<u>\$127.00</u>
	Total Cost	<b>\$1,399.00</b>
2.	New Ramp	
	Remove existing slab and pour new ramp back	\$2,090.00
	Profit	<u>\$209.00</u>
	Total Cost	<b>\$2,299.00</b>
3.	New Fence	
	New Aluminum Fence	\$1,890.00
	G.C. Patchwork	\$200.00
	Profit	<u>\$209.00</u>
	Total Cost	<b>\$2,299.00</b>
4.	Additional Counter	
	New Millwork	\$3,690.00
	Outlet Relocate	\$375.00
	Profit	<u>\$406.00</u>
	Total Cost	<b>\$4,471.00</b>

**Total Change Order Amount: \$10,468.00**

**Addition of zero (0) days to the Contract.**

A time extension is not required for this change in work.