

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER #1**

SBCC PROJECT NAME: Middleburg High School Culinary Arts Renovations

SBCC PROJECT NUMBER: C-5-16/17

Additional Information:

1. Remove (18) Floor Outlets in Room 361B	<u>\$3,813.00</u>
2. Modified 3-Compartment Sink	<u>\$1,618.89</u>
3. Additional Floor Hub at Ice Machine	<u>\$320.10</u>
4. Unforseen Footing chipping for plumbing preparations	<u>\$704.22</u>
5. Relocating Plumbing Vents	<u>\$2,081.50</u>
6. Trench drain at Tilt Skillet	<u>\$2,928.20</u>
7. Grease Trap Sanitary Line	<u>\$9,688.50</u>
8. Drywall and spray foam under the I-beam	<u>\$1,341.00</u>
9. Aluminum Drywall covers at brick	<u>\$580.00</u>
10. Liquidated damages (20 days past Substantial X \$500/day)	<u>-\$10,000.00</u>

Total Change Order Amount: \$13,075.41

Addition of twenty-seven (27) days to the Contract.