

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER #2**

SBCC PROJECT NAME: Doctors Inlet Elementary School Fire Alarm Replacement

SBCC PROJECT NUMBER: C-4-16/17

Additional Information:

- 1. Material and labor to replace existing damaged conduits from the existing hand hole box behind the administration building to the existing hand hole box in between buildings 8 & 9 and the existing conduit from the existing hand hole box to the portable FAPB as indicated below:

PVC	<u>\$519.50</u>
PVC Fittings	<u>\$23.16</u>
GRC Fittings	<u>\$1.37</u>
Misc Wire/Teck Cable - Pull Line String	<u>\$23.58</u>
Trenching	<u>\$23.30</u>
17X30 Quazite Hand Hole Box and Material	<u>\$1,137.00</u>
Taxes 7%	<u>\$120.95</u>
Labor	<u>\$2,830.25</u>
Labor	<u>\$1,160.40</u>
Mark Up	<u>\$583.96</u>

Total Change Order Amount: \$6,423.47

Addition of zero (0) days to the Contract.

A time extension is not required for this change in work.