

AIA Document G701- - 2017

Change Order

PROJECT: *(Name and address)*
 Fuel System Repair/Replacement
 Middleburg Transportation Facility
 3674 CR 220
 Middleburg, FL 32068

CONTRACT INFORMATION:
 Contract For: General Construction
 Date:

CHANGE ORDER INFORMATION:
 Change Order Number: 004
 Date: 01 September 2022

OWNER: *(Name and address)*
 School Board of Clay County
 900 Walnut St.
 Green Cove Springs, FL 32043

ARCHITECT: *(Name and address)*
 Non Applicable

CONTRACTOR: *(Name and address)*
 Gary S. Bailey
 5201 CR 218
 Middleburg, FL 32068

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


Material and labor to provide Site Assessment activities, to include additional soil sampling, installation of three monitoring wells, groundwater sampling and laboratory analysis, groundwater flow interpretation, and aquifer testing/potable well survey.

The original was	\$ 522,960.00
The net change by previously authorized Change Orders	\$ 80,987.00
The Contract Sum prior to this Change Order was	\$ 603,947.00
The Contract Sum will be by this Change Order in the amount of	\$ 16,074.00
The new Contract Sum including this Change Order will be	\$ 620,021.00

The Contract Time will be increased by two hundred and seventy (270) days
 The new date of Final Completion will be July 2, 2023

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Non Applicable.	Gary S. Bailey	School Board of Clay County
ARCHITECT <i>(Firm name)</i>	CONTRACTOR <i>(Firm name)</i>	OWNER <i>(Firm name)</i>
SIGNATURE		SIGNATURE
PRINTED NAME AND TITLE	Gary S. Bailey, President	PRINTED NAME AND TITLE
DATE	6-10-22	DATE

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 004**

SBCC PROJECT NAME: Middleburg Transportation Fuel Storage Repair/Replacement

SBCC PROJECT NUMBER: C-35-20/21

ADDITIONAL INFORMATION

- Materials and labor to perform environmental site assessment necessary to complete the closure on the original underground storage tank and install new above ground storage tank	\$ 22,460.00
- Deductive amount due to changed conditions during the abandonment of the original underground storage tank	- \$6,386.00
TOTAL CHANGE ORDER AMOUNT:	\$ 16,074.00

Substantial Completion was achieved on August 8, 2022. 270 additional calendar days will be required to achieve final completion for this change order. Final Completion date will become July 2, 2023.