



AIA[®]

Document G701™ – 2017

Change Order

PROJECT: <i>(Name and address)</i> Roof Repair/Replacement (Building 1) Middleburg High School 3750 County Road 220 Middleburg, FL 32068	CONTRACT INFORMATION: Contract For: Roof/Repair Replacement of Building 1 Middleburg High School Date: 5/5/2022	CHANGE ORDER INFORMATION: Change Order Number: 1 Date: 8/4/22
OWNER: <i>(Name and address)</i> School Board of Clay County 900 Walnut Street Green Cove Springs, FL 32043	ARCHITECT: <i>(Name and address)</i> Carl Burdick 10175 Fortune Parkway #701 Jacksonville, FL 32256	CONTRACTOR: <i>(Name and address)</i> BBG Contracting Group, Inc. 10562 New Kings Road Jacksonville, FL 32219

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

COP 1: Dated June 21, 2022

generally this is the material/installation of the edge metal changes and tapered roof edge at the roof perimeter for the Middleburg HS Roof Repair/Replacement project.

The original Contract Sum was	\$ 3,020,470.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 3,020,470.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 118,913.83
The new Contract Sum including this Change Order will be	\$ 3,139,383.83

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be Not Changed

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

kasper architects + associates ARCHITECT <i>(Firm name)</i>	BBG Contracting Group, Inc. CONTRACTOR <i>(Firm name)</i>	School Board of Clay County OWNER <i>(Firm name)</i>
SIGNATURE	SIGNATURE	SIGNATURE
Carl Burdick PRINTED NAME AND TITLE	Linwood Geiger, Sec/Tres PRINTED NAME AND TITLE	
	7/14/22 DATE	

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 001**

SBCC PROJECT NAME: Middleburg High School Roof Repair/Replacement

SBCC PROJECT NUMBER: C-3-21/22

ADDITIONAL INFORMATION

- Materials and labor for additional edge material changed and tapered edge material due to unforeseen site conditions	\$ 118,913.83
TOTAL CHANGE ORDER AMOUNT:	\$ 118,913.83

0 additional calendar days to achieve substantial completion will be required for this change order. Substantial Completion date will remain December 5, 2022. Final Completion date will remain January 4, 2023.