

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. ONE**

CCSB PROJECT NAME: District Ancillary Facilities, Blanding Entry Phase

CCSB PROJECT NO: C-17-08/09 OEFIS: \_\_\_\_\_

The Owner authorized the Contractor to make the following change(s) in the contract dated May, 2006.

ORIGINAL CONTRACT AMOUNT: \$53,830.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$


Change(s) and reason(s) for this Change Order: Add a prime coat on all upaved limerock on this project to improve weathering characteristics

Additional Time needed for this Change Order is -0- calendar days. Contract Substantial Completion date is July 15, 2009


For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three Hundred Twenty-Five Dollars (\$325.00)


CURRENT CONTRACT AMOUNT: \$53,830.00  
ADDITION TO CONTRACT: \$ 325.00  
DEDUCTIONS TO CONTRACT: \$ -0-  
REVISED CONTRACT AMOUNT: \$54,155.00

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 6/24/09  
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 6-24-09  
Contractor

Signature:  Date: 6/24/09  
SDCC Project Mgr.

APPROVED: Owner: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman



**A. J. JOHNS, INC.**  
CONTRACTOR

3225 ANNISTON ROAD • JACKSONVILLE, FL 32246 - 3696 • 904-641-2055

**TO:** Bhide & Hall Architects  
1329-C Kingsley Ave.  
Orange Park, FL 32073  
**Attn:** Windell Hall

**Date:** June 24, 2009

**RE:** District Ancillary Facilities  
Change Order 1

**PROPOSED WORK: Prime 8" Limerock Driveway**

Prime 325 SY of 8" Limerock Driveway = \$325.00

**GRAND TOTAL = \$325.00**

We thank you for the privilege of quoting on the above-described work. To indicate acceptance, please sign and return one copy.

Signed \_\_\_\_\_

By \_\_\_\_\_

Date \_\_\_\_\_

A. J. JOHNS, INC.  
3225 Anniston Road  
Jacksonville, Florida 32246-3696  
(904) 641-2055

By Benjamin W. Burgess  
Ben Burgess, Project Manager