

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 6

SDCC PROJECT NAME: Orange Park High School Renovate/Remodel West Campus

SDCC PROJECT NO: C-29-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated October 18, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 3,558,000.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 2,571,524.46


Change(s) and reason(s) for this Change Order: Owner requested items (see attached).

Additional Time needed for this Change Order is ten (10) calendar days. Contract Substantial Completion date for Phase I is June 14, 2012. Final Completion date for Phase I is July 15, 2012. Contract Substantial Completion date for Phase II is January 23, 2013. Final Completion date for Phase II is February 22, 2013.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Forty-four thousand, six hundred ninety-seven dollars and 30/100.


CURRENT CONTRACT AMOUNT:	<u>\$2,571,524.46</u>
ADDITION TO CONTRACT:	<u>\$44,697.30</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$2,616,221.76</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 5-7-12
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 5/7/2012
Contractor

Signature:  Date: 5-7-12
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #6

SDCC PROJECT NAME: Orange Park High School Renovate/Remodel West Campus

SDCC PROJECT NUMBER: C-29-10/11

ADDITIONAL INFORMATION:

1. COP 23 – Add electrical outlets and data drops in buildings 17, 19, and 22 per owner’s request.	\$ 29,388.30
2. COP 25 – Change layout of exterior siding on buildings 16, 17, 18, 19, and 22.	\$ 8,554.00
3. COP 26 – Extra floor prep for carpet/VCT installation in Buildings 17, 19, and 22.	\$ 4,597.00
4. COP 27 – Add corner guards in kitchen and data/electrical For HVAC control system computer per owner’s request.	<u>\$ 2,158.00</u>
TOTAL CHANGE ORDER AMOUNT:	\$44,697.30

Addition of ten (10) days to the Contract for work completion.