



The School District of Clay County

IMPLEMENTATION

TIME LINES

**STRATEGIC PLANNING
TIMELINE
2007-2012**

2007-2008	2008-2009	2009-2010	2010-2011	2011-2012
1-1	→			
1-2	→			
1-3	→			
1-4	→			
1-5.1	→			
1-5.2	→			
1-5.4	→			
1-5.5	→			
1-6		Rejected		
1-7	→			
1-9	→			
1-10	→			
1-11	→	Rejected		
1-13	→			
1-14	→			
1-15	→			
1-16	→			
2-1	→			
2-2		Rejected		
2-3.1	→			
2-3.2	→			
2-4	→			
2-5	→			
2-6	→			
3-1	→			
3-2	→			
4-1	→			
5-1	→			
6-1	→			
7-1	→			
8-1	→			
9-1	→			
9-2	→			
9-3	→			
	9-4	→		
10-1	→			
11-1	→			
13-1	→			
14-1	→			

2007-2008	2008-2009	2009-2010	2010-2011	2011-2012
15-1	→			
15-2	→			
15-3	→			
15-4	→			
15-5	→			
		15-6	→	
				15-7
	15-8	→		
16-1	→			
17-1		Rejected		
17-2		Rejected		
17-3		Rejected		
17-4		Rejected		
17-5	→			
	17-6	→		
17-7	→			
17-8		Rejected		
17-10	→			
18-1	→			
18-2	→			
18-3	→			
	18-4	→		
19-1	→			
19-3	→			
20-1	→			
21-1	→			
21-2		Rejected		
21-3	→			
21-4	→			
21-5		Rejected		
21-6		Rejected		
21-7		Rejected		
21-8		Rejected		
22-1	→			
23-1	→			
23-2	→			
23-3		Abandoned		
23-4	→			
23-5		Rejected		
23-6	→			

2007-2008	2008-2009	2009-2010	2010-2011	2011-2012
23-8	→			
23-9		Rejected		
23-10		Completed		
23-11		Abandoned		
	23-12	→		
24-1	→			
24-2	→			
24-3		Rejected		
24-4		Rejected		
24-5		Rejected		
24-6	→			
24-7	→			
24-8		Rejected		
24-9		Abandoned		
24-10		Abandoned		
24-11		Completed		
24-12	→			
24-13		Abandoned		
25-1	→			
26-1		Rejected		
26-2	→			
26-3	→			
26-4	→			

102 PLANS

20 Rejected
 2 Completed
 5 Abandoned
 75 Approved