

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 5**

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NO: C-25-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 649,400.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 515,368.68

Change(s) and reason(s) for this Change Order: Duct work, mechanical closet, and drywall (see attached)

Additional Time needed for this Change Order is forty-five (45) calendar days. Contract Substantial Completion date is December 9, 2011. Final Completion date is January 8, 2011.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Thirty thousand, one hundred one dollars and 80/100.


CURRENT CONTRACT AMOUNT:	<u>\$515,368.68</u>
ADDITION TO CONTRACT:	<u>\$30,101.80</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$545,470.48</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 10-3-11  
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 10-3-11  
Contractor

Signature:  Date: 5 Oct 11  
SDCC Project Manager

APPROVED: Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #5

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NUMBER: C-25-09/10

---

ADDITIONAL INFORMATION:

1. Re-route duct work and add mechanical closets for HVAC air handlers.	\$ 9,963.00 ✓
2. Credit for ignition barrier at roof spray foam.	-\$ 3,000.00
3. Add wall at principal's secretary office.	\$ 696.00 ✓
4. Add 4,182.30 square feet of drywall.	\$13,592.48
5. Add muntin kits at entrance doors. Final price for interior and exterior minus the door kits already approved.	<u>\$ 8,850.32</u>
 TOTAL CHANGE ORDER AMOUNT:	 \$30,101.80

Addition of forty-five (45) days to the Contract.

A time extension is required to complete the additional work.