

RECEIVED

OCT 03 2008

ACCOUNTS PAYABLE

**Quality Construction of N.E. Florida, Inc.**

**John G Maguhn**

President

2175 Kingsley Avenue  
Suite 315  
Orange Park, FL 32073  
904-276-5878

akjohn@bellsouth.net  
State Certified Building and Roofing Contractor

CBC047870 CCC057269


October 1, 2008

School District of Clay County  
814 Walnut Street  
Green Cove Springs, FL 32043  
Attn.: Mrs. Nancy Racine

Dear Mrs. Racine,

Due to continuing increases in roofing material cost we are no longer able to work under the existing contract. I respectfully request to be released from the contract. We can continue to perform work for the School District on a labor cost only basis and/or apply current market prices for materials.

Sincerely,



**John Maguhn**

**OWENS CORNING SALES, LLC**  
ONE OWENS CORNING PARKWAY  
TOLEDO, OHIO 43659

**CURT A. BARKER**  
VICE PRESIDENT  
NORTH AMERICAN BUILDING MATERIALS  
DISTRIBUTION SALES

*1ST INCREASE*

July 8, 2008



Dear Owens Corning Residential Roofing Customer:

Owens Corning continues to be dramatically impacted by the continued escalating costs of asphalt and other related raw materials that are core to our business. This, coupled with rising energy and transportation costs, forces us to announce a 12 - 14% price increase on all roofing and accessory related products. This increase will be effective with shipments on or after July 31, 2008, regardless of order entry dates. Exact amounts, by product will be communicated by your Owens Corning Representative. Also, we will continue our practice of quoting business for a maximum of 30 days.

We will continue to monitor our costs on a daily basis and reserve the right to announce and implement further price changes in amounts and with such notice as may be warranted by this wildly volatile raw materials market.

Be assured that in this time of dramatic cost increases, Owens Corning will continue to aggressively manage our manufacturing and delivery costs

Thank you for your continued support.

Regards,

A handwritten signature in cursive script that reads 'Curt A. Barker'.

Curt A Barker

**OWENS CORNING SALES, LLC**  
ONE OWENS CORNING PARKWAY  
TOLEDO, OHIO 43659

**CURT A. BARKER**  
VICE PRESIDENT  
NORTH AMERICAN BUILDING MATERIALS  
DISTRIBUTION SALES

*2ND INCREASE*

August 6, 2008



INNOVATIONS FOR LIVING™

Dear Owens Corning Residential Roofing Customer:

Owens Corning continues to be dramatically impacted by the continued escalating costs of asphalt and other related raw materials that are core to our business. This, coupled with rising energy and transportation costs, forces us to announce a 10 to 15% price increase on all roofing and accessory related products. This increase will be effective with shipments on or after August 25, 2008, regardless of order entry dates. Exact amounts, by product will be communicated by your Owens Corning Representative. Also, we will continue our practice of quoting business for a maximum of 30 days.

We will continue to monitor our costs on a daily basis and reserve the right to announce and implement further price changes in amounts and with such notice as may be warranted by this wildly volatile raw materials market.

Be assured that in this time of dramatic cost increases, Owens Corning will continue to aggressively manage our manufacturing and delivery costs

Thank you for your continued support.

Regards,

A handwritten signature in cursive script that reads "Curt A. Barker".

Curt A Barker