

CHANGE ORDER REQUEST #3 DATE September 8, 2008

PROJECT NAME, ADDRESS & NUMBER

KEYSTONE HEIGHTS HIGH SCHOOL BLDGS 1&2
900 S W ORCHID AVENUE
KEYSTONE HEIGHTS, FL 32656

PROJECT OWNER

SCHOOL BOARD OF CLAY COUNTY
900 WALNUT STREET
GREEN COVE SPRINGS, FL 32043

GENERAL CONTRACTOR NAME & ADDRESS

BARBER & ASSOCIATES INC
1514 BERNITA STREET
JACKSONVILLE FLORIDA 32211

SUBCONTRACTOR NAME & ADDRESS


BARBER & ASSOCIATES INC
1514 BERNITA STREET
JACKSONVILLE FLORIDA 32211

SCOPE OF CHANGE ORDER


*PROVIDE AND INSTALL NEW DARK BRONZE, KYNAR, ALUMINUM COPING AT PARAPET CAP.

Original Contract Amount	\$188,000.00
Prior Change Orders #1	-\$8,100.00
Change Order Additive #3	\$10,200.00
Change Order Deduction # 2 Direct Purchase	\$54,214.54
New Contract Amount	\$135,885.46

CHANGE ORDER AGREEMENT PER PARTIES OF CONTRACT

 AS PRES 9.8.08

BARBER & ASSOCIATES, INC DATE

 AIA

SCHENKELSHULTZ ARCHITECTS DATE 9/9/08