



# Document G701™ – 2017

**PROJECT:** *(Name and address)*  
 Security Lighting Repair/Repl at  
 Charles E. Bennett Elementary  
 1 South Oakridge Avenue  
 Green Cove Springs, FL 32043

**CONTRACT INFORMATION:**  
 Contract For: Security Lighting Repair /  
 Replacement at Charles E. Bennett Elem  
 Date: Sept. 5, 2024

**CHANGE ORDER INFORMATION:**  
 Change Order Number: 001  
 Date: January 9, 2025

**OWNER:** *(Name and address)*  
 The School District of Clay County  
 900 Walnut Street  
 Green Cove Springs, FL 32043

**ARCHITECT:** *(Name and address)*  
 Haddad Engineering, Inc.  
 3030 Hartley Road, Suite 290  
 Jacksonville, FL 32257

**CONTRACTOR:** *(Name and address)*  
 T&M Electric of Clay County, LLC  
 200 College Drive  
 Orange Park, FL 32065

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

“Direct Purchase Encumbrance – See attached spreadsheet.”

The original Contract Sum was	\$ <u>306,310.00</u>
The net change by previously authorized Change Orders	\$ <u>0.00</u>
The Contract Sum prior to this Change Order was	\$ <u>306,310.00</u>
The Contract Sum will be <u>deducted</u> by this Change Order in the amount of	\$ <u>(103,656.11)</u>
The new Contract Sum including this Change Order will be	\$ <u>202,653.89</u>

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Haddad Engineering, Inc.  
 ARCHITECT *(Firm name)*

T&M Electric of Clay County, LLC  
 CONTRACTOR *(Firm name)*

School District of Clay County  
 OWNER *(Firm name)*

*Namir Haddad*

SIGNATURE

Namir Haddad, President  
 PRINTED NAME AND TITLE

12-05-2024  
 DATE

*Daniel R Newton*

SIGNATURE

Daniel Newton, Vice President  
 PRINTED NAME AND TITLE

12-5-2024  
 DATE

SIGNATURE

Erin Skipper, Board Chairperson  
 PRINTED NAME AND TITLE

DATE

