

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 1

SDCC PROJECT NAME: Plantation Oaks Elementary School Roof Repair/Replacement

SDCC PROJECT NO: C-1-22/23

The Owner authorized the Contractor to make the following change(s) in the contract dated August 3, 2022.

ORIGINAL CONTRACT AMOUNT: \$1,142,444.25

REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$1,142,444.25

Change(s) and reason(s) for this Change Order: Change in color from Aluminum to Bone White.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Final Completion date is April 27, 2023.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: One thousand eight hundred seventy-five dollars and zero cents

CURRENT CONTRACT AMOUNT:	<u>\$1,142,444.25</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$1,875.00</u>
REVISED CONTRACT AMOUNT:	<u>\$1,140,569.25</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 9/7/23
Architect

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature  Date: 9/7/23
Contractor

Signature:  Date: 9/7/23
SDCC Project Manager

APPROVED: Signature: _____ Date: 9/7/23
School Board Chairman

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1**

**SDCC PROJECT NAME: Keystone Heights Elementary School New
Cafeteria/Classrooms**

SDCC PROJECT NUMBER: C-1-21/22

ADDITIONAL INFORMATION

1. Credit for changing to a standard color of paint (Aluminum to Bone White).

TOTAL CHANGE ORDER AMOUNT

\$1,875.00

Addition of zero (0) days to the contract.