



Document G701™ – 2017

PROJECT: <i>(Name and address)</i> Fire Alarm Repair/Repl at Wilkinson Junior High 5025 County Road 218 Middleburg, FL 32068	CONTRACT INFORMATION: Contract For: Fire Alarm Repair / Replacement at Wilkinson Junior High Date: May 2, 2024	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: August 1, 2024
OWNER: <i>(Name and address)</i> The School District of Clay County 900 Walnut Street Green Cove Springs, FL 32043	ARCHITECT: <i>(Name and address)</i> Haddad Engineering, Inc. 3030 Hartley Road, Suite 290 Jacksonville, FL 32257	CONTRACTOR: <i>(Name and address)</i> T&M Electric of Clay County, LLC 200 College Drive Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Provide additional FA devices as indicated on revised drawings ASI 1 (C-33-23/24) (See attached backup letter dated 07-08-24).

The original Contract Sum was	\$ <u>616,282.00</u>
The net change by previously authorized Change Orders	\$ <u>0.00</u>
The Contract Sum prior to this Change Order was	\$ <u>616,282.00</u>
The Contract Sum will be <u>increased</u> by this Change Order in the amount of	\$ <u>16,485.70</u>
The new Contract Sum including this Change Order will be	\$ <u>632,767.70</u>

The Contract Time will be unchanged.

The date of Substantial Completion will be unchanged dated August 13, 2024.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Haddad Engineering, Inc. ARCHITECT <i>(Firm name)</i>	T&M Electric of Clay County, LLC CONTRACTOR <i>(Firm name)</i>	School District of Clay County OWNER <i>(Firm name)</i>
<u>Namir Haddad</u>	<u>Daniel R. Newton</u>	
SIGNATURE	SIGNATURE	SIGNATURE
<u>Namir Haddad, President</u> PRINTED NAME AND TITLE	<u>Daniel Newton, Vice President</u> PRINTED NAME AND TITLE	<u>Ashley Gilhousen, Board Chairperson</u> PRINTED NAME AND TITLE
<u>08-01-2024</u> DATE	<u>August 1, 2024</u> DATE	<u></u> DATE

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #1**

SDCC PROJECT NAME: Wilkinson Junior High School Fire Alarm Replacement

SDCC PROJECT NUMBER: C-33-23/24

ADDITIONAL INFORMATION

1. Additional fire alarm devices.	\$16,485.70
-----------------------------------	-------------

TOTAL CHANGE ORDER AMOUNT	\$16,485.70
----------------------------------	--------------------

No additional days to the Contract.