



# AIA®

# Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Fire Alarm Repair/Repl at Wilkinson Junior High  
5025 County Road 218  
Middleburg, FL 32068

**CONTRACT INFORMATION:**  
Contract For: Fire Alarm Repair / Replacement at Wilkinson Junior High  
Date: May 2, 2024

**CHANGE ORDER INFORMATION:**  
Change Order Number: 002  
Date: October 3, 2024

**OWNER:** *(Name and address)*  
The School District of Clay County  
900 Walnut Street  
Green Cove Springs, FL 32043

**ARCHITECT:** *(Name and address)*  
Haddad Engineering, Inc.  
3030 Hartley Road, Suite 290  
Jacksonville, FL 32257

**CONTRACTOR:** *(Name and address)*  
T&M Electric of Clay County, LLC  
200 College Drive  
Orange Park, FL 32065

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Provide additional FA devices as indicated on revised drawings ASI 1 (C-33-23/24)

The original Contract Sum was	\$ <u>616,282.00</u>
The net change by previously authorized Change Orders	\$ <u>16,485.70</u>
The Contract Sum prior to this Change Order was	\$ <u>632,767.70</u>
The Contract Sum will be <u>unchanged</u>	\$ <u>0.00</u>
The new Contract Sum including this Change Order will be	\$ <u>632,767.70</u>

The Contract Time will be increased by 6 Days  
The date of Substantial Completion will be changed to August 19, 2024.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Haddad Engineering, Inc.  
ARCHITECT *(Firm name)*

T&M Electric of Clay County, LLC  
CONTRACTOR *(Firm name)*

School District of Clay County  
OWNER *(Firm name)*

Namir Haddad  
SIGNATURE

Daniel R. Newton  
SIGNATURE

SIGNATURE

Namir Haddad, President  
PRINTED NAME AND TITLE

Daniel Newton, Vice President  
PRINTED NAME AND TITLE

Ashley Gilhousen, Board Chairperson  
PRINTED NAME AND TITLE

10-03-2024  
DATE

10/3/2024  
DATE

10/3/2024  
DATE

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #2**

**SDCC PROJECT NAME: Wilkinson Junior High School Fire Alarm Replacement**

**SDCC PROJECT NUMBER: C-33-23/24**

---

**ADDITIONAL INFORMATION:**

**No cost impact.**

**Six (6) additional calendar days to the Contract. The Substantial Completion date is August 19, 2024. The Final Completion date is September 13, 2024.**

**A time extension is required for additional fire alarm devices added.**