

AIA® Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Plantation Oaks Elementary School
C-22-24/25
4150 Plantation Oaks Blvd.
Orange Park, FL 32065

CONTRACT INFORMATION:
Contract For: Fire Alarm
Repair/Replacement
Date: 03-06-2025

CHANGE ORDER INFORMATION:
Change Order Number: 002
Date: 09-04-2025

OWNER: *(Name and address)*
Clay County School Board
900 Walnut Street
Green Cove Springs, FL 32043

ARCHITECT: *(Name and address)*
Haddad Engineering, Inc.
3030 Hartley Road Suite 290
Jacksonville, FL 32257

CONTRACTOR: *(Name and address)*
T & M Electric of Clay County, LLC
200 College Drive
Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:



(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

The original Contract Sum was	\$ 409,470.00
The net change by previously authorized Change Orders	\$ (78,629.46)
The Contract Sum prior to this Change Order was	\$ 330,840.54
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 330,840.54

The Contract Time will be increased by Three (3) days.
The new date of Substantial Completion will be 08-04-2025

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

 ARCHITECT <i>(Signature)</i>	 CONTRACTOR <i>(Signature)</i>	 OWNER <i>(Signature)</i>
BY: Namir Haddad, President <i>(Printed name, title, and license number if required)</i>	BY: Jerry Anderson <i>(Printed name and title)</i>	BY: Erin Skipper, Board Chair <i>(Printed name and title)</i>
 Date	 Date	 Date

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2**

**SDCC PROJECT NAME: Plantation Oaks Elementary School Fire Alarm
Repair/Replacement**

SDCC PROJECT NUMBER: C-22-24/25

ADDITIONAL INFORMATION:

This change order is a no cost change order for the addition of days due to increased procurement times for backordered materials required for the project.

TOTAL CHANGE ORDER AMOUNT:

\$0.00

Four (3) additional calendar days added to the contract. The new substantial completion date is August 4, 2025. Final completion is September 4, 2025.