

# AIA® Document G701® – 2017

## Change Order

**PROJECT:** *(Name and address)*  
 GCSJH Window Replacement  
 (C-44-21/22)  
 1220 Bonaventure Ave.  
 Green Cove Springs, FL 32043

**CONTRACT INFORMATION:**  
 Contract For: General Construction  
 Date: November 03, 2022

**CHANGE ORDER INFORMATION:**  
 Change Order Number: 003  
 Date: 08/01/2024

**OWNER:** *(Name and address)*  
 School Board of Clay County  
 900 Walnut Street  
 Green Cove Springs, FL 32043

**ARCHITECT:** *(Name and address)*  
 Bhide & Hall Architects, P.A.  
 1329 Kingsley Ave. Suite C  
 Orange Park, FL 32073

**CONTRACTOR:** *(Name and address)*  
 Thomas May Construction Company  
 310 College Drive  
 Orange Park, FL 32065

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*


- COP #5 - Provide/Install Conduit Strapping for existing AC Circuit strapping servicing classrooms 1, 3, 5, 7, and 9
- COP #6 - Extend existing home-Run Circuits

The original Contract Sum was	\$ 1,739,989.00
The net change by previously authorized Change Orders	\$ 358,355.78
The Contract Sum prior to this Change Order was	\$ 2,098,344.78
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,549.07
The new Contract Sum including this Change Order will be	\$ 2,101,893.85

The Contract Time will be unchanged by ( ) days.  
 The new date of Substantial Completion will be August 6, 2024

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

<p>Bhide &amp; Hall Architects, P.A.  <b>ARCHITECT</b> <i>(Firm name)</i></p> <hr/> <p>  <b>SIGNATURE</b></p> <hr/> <p>David S Shively, Sr. Vice President  <b>PRINTED NAME AND TITLE</b></p> <hr/> <p>08/01/2024  <b>DATE</b></p>	<p>Thomas May Construction Company  <b>CONTRACTOR</b> <i>(Firm name)</i></p> <hr/> <p>  <b>SIGNATURE</b></p> <hr/> <p>Keith R. Ward, President  <b>PRINTED NAME AND TITLE</b></p> <hr/> <p>08/01/2024  <b>DATE</b></p>	<p>School Board of Clay County  <b>OWNER</b> <i>(Firm name)</i></p> <hr/> <p>  <b>SIGNATURE</b></p> <hr/> <p>Ashley Gilhousen, Board Chair  <b>PRINTED NAME AND TITLE</b></p> <hr/> <p>08/01/2024  <b>DATE</b></p>
---	--	--

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #3**

**SDCC PROJECT NAME: Green Cove Springs Junior High School Window/HVAC  
Replacement (Buildings 1, 2, & 3)**

**SDCC PROJECT NUMBER: C-44-21/22**

---

**ADDITIONAL INFORMATION**

- |   |            |
|---|------------|
| 1. Provide/install conduit strapping for existing AC circuit<br>servicing classrooms 1, 3, 5, 7, & 9. | \$1,242.25 |
| 2. Extend existing home-run circuits.   | \$2,306.82 |

**TOTAL CHANGE ORDER AMOUNT** **\$3,549.07**

**No additional days to the Contract.**