

**AIA**[®]**Document G701[®] – 2017****Change Order****PROJECT: (Name and address)**

Orange Park High School, Gym/Locker
Room Renovations
2300 Kingsley Ave., Orange Park, FL
32073

CONTRACT INFORMATION:

Contract For: CCDS C-33-24/25
Date: 03-06-2025

CHANGE ORDER INFORMATION:

Change Order Number: 003
Date: 11-06-2025

OWNER: (Name and address)

School Board of Clay County
900 Walnut Street Green Cove Springs, FL
32043 Tel: 904-336-6500

ARCHITECT: (Name and address)

Bhide & Hall Architects, P.A.
1329 Kingsley Avenue, Suite C Orange
Park, FL 32073 Tel: 904-264-1919

CONTRACTOR: (Name and address)

Thomas May Construction Co., Inc.
310 College Drive
Orange Park, FL 32065

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Additional days requested, due to delays in shipment for the bleachers and installation of the canopies.

The original Contract Sum was	\$ 829,116.00
The net change by previously authorized Change Orders	\$ 113,649.78
The Contract Sum prior to this Change Order was	\$ 942,765.78
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 942,765.78

The Contract Time will be increased by Fifty-Five (55) days.

The new date of Substantial Completion will be 10-01-2025.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.



ARCHITECT (Signature)

BY: David S. Shively, Sr. Vice
President

*(Printed name, title, and license
number if required)*

09/04/2025
Date



CONTRACTOR (Signature)

BY: Keith Ward, President
(Printed name and title)

9/04/2025
Date

OWNER (Signature)

BY: _____, School Board Chair
(Printed name and title)

Date

**SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #3**

**SDCC PROJECT NAME: Orange Park High School Gym/Locker Room
Renovations**

SDCC PROJECT NUMBER: C-33-24/25

ADDITIONAL INFORMATION:

This change order is a no cost change order for the addition of days due to increased procurement times for backordered materials required for the project.

TOTAL CHANGE ORDER AMOUNT:

\$0.00

Fifty-five (55) additional calendar days will be needed to achieve substantial completion for this change order. The new substantial completion date is October 1, 2025.