



**CHS Gym Renovation**

**CHANGE ORDER 4**

**Change Order Proposal (COP) 9**

*Install vapor retarder/primer under epoxy flooring .....\$ 16,362.01 2 days*  
*due to excessive moisture in test of slabs.*  
*Provide 4 new trap primers including saw-cutting, cast iron*  
*tops, primer lines and tail pieces*

---

**TOTAL CHANGE ORDER COST.....\$ 16,362.01 2 days**

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER # 04**

**SBCC PROJECT NAME:** Clay High School Gym Renovations

**SBCC PROJECT NUMBER:** C-1-21/22

---

**ADDITIONAL INFORMATION**

- Materials and labor to provide a vapor retarder/primer for the designed installation of epoxy flooring due to the discovery of high moisture readings in current concrete flooring and the installation of four new trap primers	<b>\$ 16,362.01</b>
-	
-	
-	
<b>TOTAL CHANGE ORDER AMOUNT:</b>	<b>\$ 16,362.01</b>

**Two (2) additional calendar days will be needed to achieve final completion for this change order. Substantial Completion date is September 4, 2024. Final Completion date is October 4, 2024.**