

# **AIA**<sup>®</sup> Document G701<sup>®</sup> – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Clay High School Gym Renovation (C-1-21/22)	<b>CONTRACT INFORMATION:</b> Contract For: General Construction Date: August 3, 2023	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 002 Date: February 1, 2024
<b>OWNER:</b> <i>(Name and address)</i> School Board of Clay County 900 Walnut Street Green Cove Springs, Florida 32073	<b>ARCHITECT:</b> <i>(Name and address)</i> Brian Boatright Architect, Inc. 914 Plainfield Avenue Orange Park, Florida 32073	<b>CONTRACTOR:</b> <i>(Name and address)</i> Thomas May Construction Company 310 College Drive Orange Park, Florida 32065

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*



See attachment for summarized changes.

The original Contract Sum was	\$ 1,934,000.00
The net change by previously authorized Change Orders	\$ 2,456.82
The Contract Sum prior to this Change Order was	\$ 1,936,456.82
The Contract Sum will be decreased by this Change Order in the amount of	\$ 265,865.87
The new Contract Sum including this Change Order will be	\$ 1,670,590.95

The Contract Time will be unchanged by Zero (0) days.  
 The new date of Substantial Completion will be Aug 30, 2024

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Brian Boatright Architect, Inc. ARCHITECT <i>(Firm name)</i>  SIGNATURE Brian O. Boatright, President PRINTED NAME AND TITLE 2-1-24 DATE	Thomas May Construction Company CONTRACTOR <i>(Firm name)</i>  SIGNATURE Keith R. Ward, President PRINTED NAME AND TITLE 2-1-24 DATE	School Board of Clay County OWNER <i>(Firm name)</i>  SIGNATURE Ashley Gilhousen, Board Chair PRINTED NAME AND TITLE 2-1-24 DATE
--	---	---

DIRECT PURCHASING  
GYM RENOVATIONS AT CLAY HIGH SCHOOL  
C-1-21/22

Thomas May Construction  
310 College Drive  
Orange Park, FL 32065

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>AMOUNT</u>	<u>SAVINGS (6%)</u>	<u>SAVINGS (1.5%)</u>	<u>DEDUCTION</u>
10/30/2023	R078566	P2405159	City Electric Supply Co.	\$32,320.12	\$1,939.21	\$75.00	\$34,334.33
10/30/2023	R078641	P2405167	Commercial Flooring Systems	\$83,274.25	\$4,996.46	\$75.00	\$88,345.71
11/3/2023	R078760	P2405268	Pivotal Health Solutions	\$135,859.00	\$7,251.84	\$75.00	\$143,185.84
			TOTAL DEDUCTED FROM CONTRACT:	\$236,458.37	\$14,187.50	\$225.00	\$265,865.87