



AIA®

Document G701® – 2017

Change Order

PROJECT: (Name and address)

Erosion Control/Stormwater Repair and
Replace Batting Practice Building
Fleming Island High School,
2233 Village Square Parkway
Orange Park, FL 32003

CONTRACT INFORMATION:

Contract For: General Construction
Date: 08/03/2023

CHANGE ORDER INFORMATION:

Change Order Number: 002
Date: 02/01/2024

OWNER: (Name and address)

School Board of Clay County
900 Walnut Street
Green Cove Springs, FL 32043
Tel: 904-336-6500

ARCHITECT: (Name and address)

Bhide & Hall Architects, P.A.
1329 Kingsley Avenue, Suite C
Orange Park, FL 32073
Tel: 904-264-1919

CONTRACTOR: (Name and address)

Gary S Bailey Inc.
5201 C.R. 218
Middleburg, FL 32068
Tel: 904-291-2291

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Artificial Turf: 34oz Poly Turf, 1/2" Pile height with 5mm Cushion Backing 6 Rolls - 15'W x 64'L, Seams to be glued together with Fabric base. Tapcon the exterior. Cost includes all necessary Hardware, Lull Rental, Freight, & Supervision.

The original Contract Sum was	\$ 758,200.00
The net change by previously authorized Change Orders	\$ 17,434.00
The Contract Sum prior to this Change Order was	\$ 775,634.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 28,240.00
The new Contract Sum including this Change Order will be	\$ 803,874.00

The Contract Time will be increased by thirty (30) days.
The new date of Substantial Completion will be 3/15/2024

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Bhide & Hall Architects, P.A.

ARCHITECT (Firm name)



SIGNATURE

David S Shively, Architect
PRINTED NAME AND TITLE

01/11/2024
DATE

Gary S Bailey Inc.

CONTRACTOR (Firm name)


SIGNATURE

Gary S Bailey, President
PRINTED NAME AND TITLE

1/11/24
DATE

School Board of Clay County

OWNER (Firm name)


SIGNATURE

Ashley Gilhousen, Board Chair
PRINTED NAME AND TITLE

DATE

**SCHOOL BOARD OF CLAY COUNTY
CHANGE ORDER # 02**

SBCC PROJECT NAME: Fleming Island High School Batting Practice Building and Erosion Control

SBCC PROJECT NUMBER: C-18-21/22

ADDITIONAL INFORMATION

- Materials and labor needed for addition of artificial turf: 34 oz Poly Turf, 1/2" pile height with 5mm cushion backing with seams glued together..	\$ 28,240.00
TOTAL CHANGE ORDER AMOUNT:	\$ 28,240.00

30 additional calendar days due to additional labor and materials needed as well as longer than anticipated lead times for delivery of manufactured building to achieve substantial completion will be required for this change order. Substantial Completion date will be March 15, 2024. Final Completion date will be April 14, 2024.