

**SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #4**

**SDCC PROJECT NAME: Keystone Heights High School Security Lighting  
Repair/Replacement**

**SDCC PROJECT NUMBER: C-5-24/25**

**ADDITIONAL INFORMATION:**

Contract Deduction due to work not performed. \$14,357.15  
Provide a credit for not being able to remove existing wire and replace with new wires for  
the site lighting in the bus loop, teaching and student parking areas.

**TOTAL CHANGE ORDER AMOUNT:** \$14,357.15

**Twenty-Five (25) additional calendar days to the contract due to material delays.  
The new date of substantial completion is January 9, 2026.**