



# Document G701™ – 2017

## Change Order

**PROJECT:** *(Name and address)*  
Fire Alarm System Repair/Repl at  
S.Bryan Jennings Elementary  
215 Corona Drive  
Orange Park, FL 32073

**CONTRACT INFORMATION:**  
Contract For: Fire Alarm System Repair  
/ Replacement at S. Bryan Jennings Elem  
Date: April 4, 2024

**CHANGE ORDER INFORMATION:**  
Change Order Number: 001  
Date: September 5, 2024

**OWNER:** *(Name and address)*  
The School Board of Clay County  
900 Walnut Street  
Green Cove Springs, FL 32043

**ARCHITECT:** *(Name and address)*  
Haddad Engineering, Inc.  
3030 Hartley Road, Suite 290  
Jacksonville, FL 32257

**CONTRACTOR:** *(Name and address)*  
T&M Electric of Clay County, LLC  
200 College Drive  
Orange Park, FL 32065

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

Due to unforeseen conflicts with the new fire alarm system. We are requesting No Cost/Time only Change Order (C-9-23/24) (See attached backup letter dated 07-18-24).

The original Contract Sum was	\$ <u>499,682.00</u>
The net change by previously authorized Change Orders	\$ <u>0.00</u>
The Contract Sum prior to this Change Order was	\$ <u>499,682.00</u>
The Contract Sum will be unchanged by this Change Order in the amount of	\$ <u>0.00</u>
The new Contract Sum including this Change Order will be	\$ <u>499,682.00</u>

The Contract Time will be increased.

The date of Substantial Completion will be changed dated August 13, 2024.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Haddad Engineering, Inc.  
ARCHITECT *(Firm name)*

T&M Electric of Clay County, LLC  
CONTRACTOR *(Firm name)*

School Board of Clay County  
OWNER *(Firm name)*

Namir Haddad

Daniel R. Newton

\_\_\_\_\_

SIGNATURE

SIGNATURE

SIGNATURE

Namir Haddad, President  
PRINTED NAME AND TITLE

Daniel Newton, Vice President  
PRINTED NAME AND TITLE

Ashley Gilhousen, Board Chairperson  
PRINTED NAME AND TITLE

08-06-2024

08-07-2024

\_\_\_\_\_

DATE

DATE

DATE

**SCHOOL BOARD OF CLAY COUNTY  
CHANGE ORDER # 01**

**SBCC PROJECT NAME:** S. Bryan Jennings Elementary School Fire Alarm  
Repair/Replacement

**SBCC PROJECT NUMBER:** C-9-23/24

---

**ADDITIONAL INFORMATION**

- No additional costs will be incurred. Due to unforeseen conflicts with the new fire alarm system and the current conduit and pathways between the buildings 11 additional days will be needed to achieve substantial completion	<b>\$ 0.00</b>
-	
-	
-	
<b>TOTAL CHANGE ORDER AMOUNT:</b>	<b>\$ 0.00</b>

**Eleven (11) additional calendar days will be needed to achieve final completion for this change order. Substantial Completion date is August 13, 2024. Final Completion date is September 30, 2024.**