

SCHOOL DISTRICT OF CLAY COUNTY

CHANGE ORDER NO. 2

SDCC PROJECT NAME: Clay High School Roof Replacement Building 2 & 9/HVAC Rooftop Unit Replacement Buildings 1,2, & 3

SDCC PROJECT NO: C-4-10/11 & C-31-10/11

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 525,680.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 309,701.94

Change(s) and reason(s) for this Change Order: Temporary Air Conditioning in MDF Room and Roof Drains.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is July 29, 2011. Final Completion date is August 13, 2011.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Three thousand, seven hundred twenty-five dollars and 11/100.

CURRENT CONTRACT AMOUNT:	<u>\$309,701.94</u>
ADDITION TO CONTRACT:	<u>\$3,725.11</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$313,427.05</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: _____

Architect

Date: 8/3/2011

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: _____

Contractor

Date: 8-3-11

Signature: _____

SDCC Project Manager

Date: 8-3-11

APPROVED: Signature: _____

School Board Chairman

Date: _____

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Clay High School Roof Replacement Buildings 1 & 9/HVAC
Roof Top Unit Replacement Buildings 1, 2, & 3

SDCC PROJECT NUMBER: C-4-10/11 & C-31-10/11

ADDITIONAL INFORMATION

- | | |
|--|-------------------|
| 1. Temporary air conditioning in MDF room. | \$ 943.11 |
| 2. Roof drains. | <u>\$2,782.00</u> |

TOTAL CHANGE ORDER AMOUNT	\$3,725.11
----------------------------------	-------------------

Addition of Zero (0) days to the Contract.