

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 6

SDCC PROJECT NAME: OakLeaf High School

SDCC PROJECT NO: C-1-06/07

The Owner authorized the Contractor to make the following change(s) in the contract dated March 15, 2007.

ORIGINAL CONTRACT AMOUNT: \$50,155,570.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$36,004,197.99


Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is Zero (0) calendar days. Contract Substantial Completion date is June 1, 2010. Final Completion date is June 29, 2010.

For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Two hundred thirty-four thousand, one hundred sixty dollars and 09/100.

CURRENT CONTRACT AMOUNT:	<u>\$36,004,197.99</u>
ADDITION TO CONTRACT:	<u>\$0.00</u>
DEDUCTION TO CONTRACT:	<u>\$234,160.09</u>
REVISED CONTRACT AMOUNT:	<u>\$35,770,037.90</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.


Signature: 
Architect/Engineer

Date: 7/30/09

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: 
Contractor

Date: 7-29-09

Signature: 
SDCC Project Manager

Date: 7-30-09

APPROVED: Signature: _____
School Board Chairman

Date: _____

OAKLEAF HIGH SCHOOL "QQQ"

C-1-06/07

M. M. Parrish Construction Company
 3455 SW 42nd Avenue
 Gainesville, FL 32608
 Fred Heyne, Project Director

<u>DATE</u>	<u>REQ. #</u>	<u>P.O. #</u>	<u>VENDOR</u>	<u>PURCHASE ORDER AMOUNT</u>	<u>TAX SAVINGS (6%)</u>	<u>TAX SAVINGS (1%)</u>	<u>TOTAL DEDUCTION</u>
7/16/2009	10003	10000467	Service Partners of Florida, LLC	\$89,040.00	\$5,342.40	\$50.00	\$94,432.40
7/16/2009	10004	10000468	Sportsfield Specialties	\$67,149.24	\$4,028.95	\$50.00	\$71,228.19
7/28/2009	10011	10000887	Florida Potting Soils, Inc.	\$64,575.00	\$3,874.50	\$50.00	\$68,499.50
TOTAL DEDUCTED FROM CONTRACT:				\$220,764.24	\$13,245.85	\$150.00	\$234,160.09