

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER NO. 2

SDCC PROJECT NAME: Wilkinson Junior High School Locker Bay Re-Roof

SDCC PROJECT NO: C-18-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated January 21, 2010.

ORIGINAL CONTRACT AMOUNT: \$ 204,777.00
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 162,777.00

Change(s) and reason(s) for this Change Order: See attached information.

Additional Time needed for this Change Order is Sixty (60) calendar days. Contract Substantial Completion date is July 31, 2010. Final Completion date is August 15, 2010.


For these changes: Add to Deduct from the Contract in accordance with the conditions of the Contract the sum of: Fifteen thousand, eight dollars and 00/100.


CURRENT CONTRACT AMOUNT:	<u>\$162,777.00</u>
ADDITION TO CONTRACT:	<u>\$15,008.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$177,785.00</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature:  Date: 7-1-10
Architect/Engineer

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature:  Date: 6/30/10
Contractor

Signature:  Date: 6-30-10
SDCC Project Manager

APPROVED: Signature: _____ Date: _____
School Board Chairman

SCHOOL DISTRICT OF CLAY COUNTY
CHANGE ORDER #2

SDCC PROJECT NAME: Wilkinson Junior High School Locker Bay Re-Roof

SDCC PROJECT NUMBER: C-18-09/10

Change Order No. 2
Wilkinson Junior High Locker Bay Re-Roof

ADDITIONAL INFORMATION

The additive changes are for elevation correction of walkway canopy and installation of lights in the locker bays.

- | | |
|--------------------------------------------------------------------------|------------------|
| 1. Install controls for new contactor and exterior lights: | \$ 550.00 |
| 2. Add 16 exterior lights including conduit, wire, contactor and lights: | \$13,860.00 |
| 3. Lower one walk-way canopy at locker bay #3: | <u>\$ 598.00</u> |

TOTAL CHANGE ORDER AMOUNT: \$15,008.00

Addition of sixty (60) days to the Contract.

A time extension is required for completion of locker bays not accessible during the school year.