School District of Clay County Certificate of Final Completion

Having completed all requirements as outlined within the project specifications and drawings, I certify that the project listed below has reached final completion and has been constructed in accordance with said documents.

| Project Title OakLeaf Village Elementary ("W") | |
|---|--------|
| School OakLeaf Village Elementary | _ |
| SDCC Project Number <u>C-1-05/06</u> | |
| OEFIS Project Number N/A | _ |
| Project Architect McCullar & Boatright Architects, P.A. | |
| Project Contractor <u>Skanska USA Building, Inc.</u> | _ |
| Date of Final Completion <u>June 30, 2008</u> | |
| | |
| · | |
| Signature: Contractor Date | 7/7/08 |
| Signature: Architect/Engineer Date_ | 7-7-08 |
| Signature: Project Manager Date | 7-8-08 |

School District of Clay County Final Completion Inspection and Report

| | June 30, 2008 | | | |
|--------|--|-------------|----------------------|--|
| | C Project No: <u>C-1-05/06</u> | | | |
| Proje | ct Name: OakLeaf Village Elementary ("W") | | | |
| Contr | actor: Skanska USA Building, Inc. | | | |
| Archit | tect/Engineer: <u>McCullar & Boatright Architects, PA.</u> | | | |
| SDCC | C Project Manager: <u>Mike Griffis</u> | | | |
| A. | All deficiencies identified as the final punch list have lattached. ☐ Yes ☑ No | been ident | ified, and a list is | |
| B. | The following items (as identified within the Project Manual) must be received accordance with project specifications before a Certificate of Final Completion be issued: | | | |
| | Application for Payment Consent of Surety to Final Payment Extra Materials (when specified) Warranties and Bonds Completion of Architect/Engineer Punch List Certificate of Contract Completion Test and Balance Reports (if applicable) Other Certifications, as required: 1. Asbestos 5. Clearance letter from Dept. Of En 2. Carpet 6. Storm Water 3. Lead 7. Toxic Substances 4. Bacteriological As-Built Drawings Maintenance and Operations Manuals Keys accepted Other (Explain) | vironmental | Protection (DEP) | |
| Signa | ture: Thomas R. Undeword Contractor: | Date: | 7/7/08 | |
| Signat | ture: Sminny Balfur. Architect/Engineer: | Date: | 7-7-08 | |
| Signat | ture: <u>Ellis</u> Project Manager: | Date: | 7-8-08 | |