

**SCHOOL DISTRICT OF CLAY COUNTY**  
**CHANGE ORDER NO. 6**

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NO: C-25-09/10

The Owner authorized the Contractor to make the following change(s) in the contract dated March 17, 2011.

ORIGINAL CONTRACT AMOUNT: \$ 649,400.00  
REVISED CONTRACT AMOUNT BY PREVIOUS CHANGE ORDER(S): \$ 545,470.48

Change(s) and reason(s) for this Change Order: Exterior building clean-up (see attached).

Additional Time needed for this Change Order is fourteen (14) calendar days. Contract Substantial Completion date is December 23, 2011. Final Completion date is January 22, 2012.

For these changes:  Add to  Deduct from the Contract in accordance with the conditions of the Contract the sum of: Twenty-three thousand, one hundred twenty-nine dollars and 00/100.

CURRENT CONTRACT AMOUNT:	<u>\$545,470.48</u>
ADDITION TO CONTRACT:	<u>\$23,129.00</u>
DEDUCTION TO CONTRACT:	<u>\$0.00</u>
REVISED CONTRACT AMOUNT:	<u>\$568,599.48</u>

ARCHITECT/ENGINEER CERTIFICATION: In my considered professional opinion, as Project Architect/Engineer, the prices quoted in this Change Order are both fair and reasonable and in the proper ratio to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_

Architect/Engineer

Date: 11-4-11

By execution of this Change Order, the Contractor acknowledges that all issues related to compensation and time have been resolved and payment recited herein is full compensation for the work identified in this Change Order.

ACCEPTED: Signature: \_\_\_\_\_

Contractor

Date: 11-4-11

Signature: \_\_\_\_\_

SDCC Project Manager

Date: 11-4-11

APPROVED: Signature: \_\_\_\_\_

School Board Chairman

Date: \_\_\_\_\_

SCHOOL DISTRICT OF CLAY COUNTY  
CHANGE ORDER #6

SDCC PROJECT NAME: Middleburg Elementary School Building 1 Remodel

SDCC PROJECT NUMBER: C-25-09/10

---

ADDITIONAL INFORMATION:

- |  |                    |
|--|--------------------|
| 1. Install 2,761.54 square feet of drywall @ \$3.25 per square foot.   | \$ 8,975.00        |
| 2. Repair/replace approximately 15 bricks on the front of the building, tuck/point area around front entrance to building, and install expansion cover over area by chimney. | \$ 1,175.00        |
| 3. Pressure wash exterior of building.   | \$ 4,967.00        |
| 4. Apply one coat of water-proofing sealer to brick.   | \$ 5,555.00        |
| 5. Paint all exterior wood, brick header angles and concrete archway at front entrance to building.  | <u>\$ 2,457.00</u> |

TOTAL CHANGE ORDER AMOUNT: \$23,129.00

Addition of fourteen (14) days to the Contract. A time extension is needed to complete the work.